

CONTRACT INSPECTION REPORT		CONTRACT NO.	TASK NO.		
TO:		DATE 8 August 1967			
CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		INSPECTION REPORT NO. (If final, so state) Final			
		ESTIMATED COMPLETION DATE 19 July 1967			
NAME OF CONTRACTOR		25X1			
TYPE OF COMMODITY OR SERVICE Technical Services in Photo Optics					
THE CONTRACTOR IS ON SCHEDULE ☒ YES ☐ NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 100%					
PER CENT OF FUNDS EXPENDED - 100%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO IF YES, CHECK TYPE ☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. ☐ OUTSTANDING 4. ☐ ABOVE AVERAGE 7. ☐ UNSATISFACTORY					
2. ☒ EXCELLENT 5. ☐ AVERAGE					
3. ☐ VERY GOOD 6. ☐ MINIMUM ACCEPTABLE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
☐ CONTINUE AS PROGRAMMED ☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
☐ TERMINATE ☒ OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS	☒	
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 18 July 1967					
SIGNATURE OF INSPECTOR			DIVISION		
INSF			25X1		

NARRATIVE REPORT

☐ INTERIM☒ FINAL

Task # 1 - Gamma Product

The contractor was authorized to conduct research in order to obtain a negative/positive combination such that their gamma product was .5, 1.00, and 1.50. The contractor successfully accomplished this and submitted a report covering the necessary procedures and its results. Performance was excellent. Termination of this task is recommended.

Task #2 - Color Services.

The contractor was requested to develop the color capability of one of the laboratory personnel, school him in the necessary skills he would require and to provide him with a color reference notebook. That task was accomplished in a most excellent fashion. It is recommended that this task be continued on a color services backup basis so that the laboratory's capability can be updated as the state-of-the-art progresses and new products and techniques are developed.

Task # 3 - "Noah's Ark"

The problem of creating an experimental design utilizing the "Noah's Ark" apparatus was assigned to the contractor. Although a satisfactory experimental design was submitted, the overall concept has been subsequently re-evaluated in order that the experiment might be used in support of certain Human Factors studies. Work is currently in a state of suspension pending this re-evaluation effort.

Conclusion:

The contractor is to be commended for his patience and assistance in these new developments. Performance is excellent. Continuation of this task is recommended.

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET